PROD 8-1

Sanitized - Approved For Release : CIA-RDP61-00391R000200050005-9

STATUS OF PROJECTS

Geography Division

1 August 1958

All Branches
Geographic Intelligence Review

Project No.	Project Title	Date Initiated	Scheduled Publication	Status of Work
60.1642	MR-55	31 Mar 58	August 58	To Reproduction 30 June
60.1657	MR-56	2 June 58	October 58	In progress

Sanitized - Approved For Release : CIA-RDP61-00391R000200050005-9

Sanitized - Approved For Release : CIA-RDP61-00391R000200050005-9

Far East Branch - 1 August 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
61.1211	Geog. of Ningsia Suiyuan, Chahar Shensi CIA/RR-G	25X1A9a [redacted]	RQM/OIS Case K-11481 (27 Oct 53)	Dec 53	Open	Delayed.
61.1212	Geo. of Sinkiang CIA/RR-G	25X1A9a [redacted]	RQM/OIS Case K-11481 (27 Oct 53)	Dec 53	III* 1958	In abeyance. Map 13770.
61.1273	Geog. of Tibet CIA/RR-G	25X1A9a [redacted]	RQM/OIS Case K-11481 (27 Oct 54)	4 Oct 54	Open	Delayed.
61.1345	E and E Thailand CIA/RR-GR	25X1A9a [redacted]	AFCIN	23 May 55	Open	ADTIC research. In abeyance.
61.1357	N. Korea Target Study Ch'ongjin CIA/RR-GR	25X1A9a [redacted]	RQM/OIS Case K-2599 (24 Jun 55)	24 Jul 55	III 1958	Research 2/3 complete. Inactive during July. Work to be resumed in September.
61.1380	Reg. Anal. NE Thailand CIA/RR-GR	25X1A9a [redacted]	Self-initiated	19 Oct 55	III 1958	Text to Ch/GG for review 1 August.
61.1414	E and E W. Pakistan and Kashmir CIA/RR-GR	25X1A9a [redacted]	AFCIN	14 Mar 56	Open	ADTIC research. In abeyance.
61.1448 thru 61.1459	No. Korea Target Studies CIA/RR-GR	25X1A9a [redacted]	RQM/OIS Case K-2599 (24 Jun 55)	24 Jul 55	Open	Delayed: 1448 Pyongyong; 1449 Hamhung; 1450 Hunghan 1451 Wonsan; 1452 Sinanju; 1453 Sinuiju 1454 Antung; 1455 Kangge; 1456 Chinnamo; 1457 Haeju; 1458 Kaesong; 1459 Sariwon. Need for these studies being re-appraised by requester.

* Quarter of calendar year.

Sanitized - Approved For Release : CIA-RDP61-00391R000200050005-9

Sanitized - Approved For Release : CIA-RDP61-00391R000200050005-9

Far East Branch - 1 August 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
61.1462	E and E Burma CIA/RR-GR	25X1A9a [redacted]	AFCIN	23 Jul 56	Open	ADEIC research. In abeyance.
60.1570	NIS 101 W. Pac. Is. Ch. IX	25X1A9a [redacted]		15 Jul 57		Contribution due GG/C October 1958.
61.1613	[redacted] CIA/RR-GR (UW Area: Indonesia)	25X1A2g5 25X1A9a [redacted]	DD/P, Army, Navy, AF	26 Dec 57	Open	
60.1617	NIS 41B So. Korea Sec. 19 Ch. I	25X1A9a [redacted]		3 Jan 58		Contribution due GG/C 15 August 58. Will meet deadline.
60.1618	NIS 41A No. Korea Sec. 19 Ch. I	25X1A9a [redacted]		3 Jan 58		Contribution due GG/C 15 October 58.
61.1651	China: Interim Atlas of Chinese Communist Administration CIA/RR-GR	25X1A9a [redacted]	Self-initiated	12 Apr 58	Open	Seven of 25 provincial sheet overlays are completed and ready for drafting. Sample adm. list has been sent out for linotyping. Format, etc. to be determined.
61.1653	Possible Guided-Missile Ranges in Com. China CIA/RR-GR-198	25X1A9a [redacted]	NSA	28 Apr 58	Aug 58	Prelim. delimitation of probable areas discussed with St/C, CSS, and IGM. Further refinement of location of sites resulted.
61.1658	[redacted] CIA/RR-GR (US Area: W. Pakistan/Kashmir)	25X1A2g 25X1A9a [redacted]	DD/P, Army, Navy, AF	2 June 58	Dec 1958	

Sanitized - Approved For Release : CIA-RDP61-00391R000200050005-9

Sanitized - Approved For Release : CIA-RDP61-00391R000200050005-9

Far East Branch - 1 August 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
61.1659 25X1A2g	[redacted] CIA/RR-GR (UW Area: Burma)	25X1A9a [redacted]	DD/P, Army, Navy, AF	2 June 58	Oct 1958	
61.1660	~~25X1A2g~~ [redacted] CIA/RR-GR (UW Area: Thailand)	~~25X1A9a~~ [redacted]	DD/P, Army, Navy, AF	2 June 58	Sep 58	
61.1661	~~25X1A2g~~ [redacted] CIA/RR-GR (UW Area: Cambodia)	~~25X1A9a~~ [redacted]	DD/P, Army, Navy, AF	2 June 58	Oct 58	
61.1662	~~25X1A2gr~~ [redacted] CIA/RR-GR (UW Area: South Vietnam)	~~25X1A9a~~ [redacted]	DD/P, Army, Navy, AF	2 June 58	Nov 58	
61.1665	Current Situation in Tibet CIA/RR-GM	25X1A9a [redacted]	Self-initiated	4 June 58	Aug 58	To Reproduction 22 July; to be ready 7 or 8 Aug.
60.1668	NIS 39A Com. China Sec. 19, Ch. I ANNUAL			12 June 58		Due GG/C 15 Aug 58. Will meet deadline.
60.1670	NIS 42 Thailand Sec. 19, Ch. I ANNUAL			12 June 58		Due GG/C 15 Oct 58.
60.1671	NIS 36 Pakistan Sec. 19, Ch. I ANNUAL			12 June 58		Due GG/C 16 Feb 59.
60.1686	25X6A [redacted] Ch. IX			1 Jul 58		Due GG/C June 59.
60.1687	25X1A2g [redacted] Ch. IX			1 July 58		Due GG/C Oct 59.

Sanitized - Approved For Release : CIA-RDP61-00391R000200050005-9

Sanitized - Approved For Release : CIA-RDP61-00391R000200050005-9

Near East-Africa Branch - 1 August 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
62.1391	E and E Afghanistan CIA/RR-GR	25X1A9a [redacted]	AFCIN	12 Dec 55	Open	ADTIC research. Draft less than half done; study now held in abeyance until return of analyst.
62.1409	E and E Iran CIA/RR-GR	25X1A9a [redacted]	AFCIN	9 Sep 56	Open	ADTIC research. In abeyance.
62.1444	E and E Iraq CIA/RR-GR	25X1A9a [redacted]	AFCIN	22 Jun 56	Open	ADTIC research. In progress in Branch.
62.1646 25X1A2g	[redacted] CIA/RR-GR	25X1A9a [redacted]	DD/P, Army, Navy, AF 8 Apr 58		Aug 58	In progress.
	(UW Area: Egypt)					
62.1663	25X1A2g [redacted] CIA/RR-GR	25X1A9a [redacted]	DD/P, Army, Navy, AF 2 Jun 58		Open	
	(UW Area: Arabian Peninsula)					
60.1669	NIS 27 Turkey Sec. 19 Ch. I ANNUAL	25X1A9a [redacted]		12 Jun 58		Due GG/C 15 Sep 58.
60.1670	NIS 33 Iran Sec. 19 Ch. I ANNUAL			12 Jun 58		Due GG/C 16 Mar 59.
60.1683	NIS 30M Iraq Ch. IX			1 Jul 58		Due GG/C Mar 59.
60.1687	NIS 50C Fr. W. Africa Ch. IX			1 Jul 58		Due GG/C Aug 59.

Sanitized - Approved For Release : CIA-RDP61-00391R000200050005-9

Sanitized - Approved For Release : CIA-RDP61-00391R000200050005-9

Near East-Africa Branch - 1 August 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
60.1688	NIS 53[M] Egypt Ch. IX			1 Jul 58		Due GG/C Sep 59.
60.1690	NIS 50B Nigeria, Br. Cameroons Ch. IX			1 Jul 58		Due GG/C Nov 59.

Sanitized - Approved For Release : CIA-RDP61-00391R000200050005-9

Sanitized - Approved For Release : CIA-RDP61-00391R000200050005-9

Europe Branch - 1 August 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
63.1209	Gdansk Poland City Plan G/S	25X1A9a [redacted]	RQM/OIS Case K-11443 (Nov 53)	Nov 53	Open	Annotation to Map 13852 submitted to field for comment to update our 1954 research.
63.1316	City Plan Bucharest G/S	25X1A9a [redacted]	RQM/OIS Case K-1915 (31 Jan 55) and Case K-4602 (20 Dec 56)	28 Feb 55	Open	Plan A: DD/P request on D/GC -- Map 26023 completed. Plan B: DD/P request on D/GG. In progress.
63.1322	E and E Czechoslovakia CIA/RR-GR	25X1A9a [redacted]	AFCIN	23 May 55	Open	Work not started.
63.1341	Urban Area Study, Sofia, Bulgaria CIA/RR-GR	25X1A9a [redacted]	RQM/OIS Case K-2401 (18 Apr 55)	12 May 55	Open	Delayed.
63.1342	Urban Area Study, Burgas, Bulgaria CIA/RR-GR	25X1A9a [redacted]	RQM/OIS Case K-2401 (18 Apr 55)	12 May 55	III 1958	Text in progress. Map published.
60.1361	Intel. Research Antarctica	25X1A9a [redacted]	Self-initiated	20 Jul 55		
65.1433	E and E Switzerland CIA/RR-GR	25X1A9a [redacted]	AFCIN	16 May 56	Open	Rough draft of sec. on terrain completed some time ago, but further work delayed.
60.1439	[redacted]	25X1A2gRDP61-00391R000200050				
63.1524	E and E Yugoslavia CIA/RR-GR	25X1A9a [redacted]	AFCIN	5 Apr 57	Open	In abeyance. Work suspended.

Sanitized - Approved For Release : CIA-RDP61-00391R000200050005-9

Sanitized - Approved For Release : CIA-RDP61-00391R000200050005-9

Europe Branch - 1 August 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
60.1569	25X6A 25X1A9a [redacted] Ch. IX			15 Jul 57		Contribution due GG/C September 58.
60.1571	NIS 25B Malta Ch. IX			15 Jul 57		Contribution due GG/C November 58.
60.1597	Civil 25X1A9a [redacted] Divisions: Europe CIA/RR-GR-183		State	18 Oct 57	August 58	To Reproduction 29 July 58.
60.1598	Ditto 25X1A9a [redacted] Oceania CIA/RR-GR-184		State	18 Oct 57	III 58	To be ready for typing early August.
60.1599	Ditto 25X1A9a [redacted] W. Hemisphere CIA/RR-GR-185		State	18 Oct 57	III 58	In post-editorial review.
60.1619	NIS 2 Ireland Sec. 19, Ch. I			3 Jan 58		Contribution due GG/C 15 Dec 58.
60.1620	NIS 20 Albania Sec. 19, Ch. I			3 Jan 58		Contribution due GG/C 15 Jan 59.
60.1621	25X6A [redacted] Sec. 19, Ch. I			3 Jan 58		Contribution due GG/C 16 Feb 59.
60.1622	NIS 13A E. Germany Sec. 19, Ch. I			3 Jan 58		Contribution due GG/C 16 Mar 59.

Sanitized - Approved For Release : CIA-RDP61-00391R000200050005-9

Sanitized - Approved For Release : CIA-RDP61-00391R000200050005-9

Europe Branch - 1 August 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
60.1623	25X6A g [redacted] Sec. 19, Ch. I			3 Jan 58		Contribution due GG/C 15 Apr. 59
63.1630	E. Ger. Population GM	25X1A9a [redacted]	Self-initiated	6 Feb 58	Aug 58	To Editing 13 June.
63.1647	[redacted] CIA/RR-GR	25X1A9a [redacted] (UW Area: Yugoslavia)	DD/P, Army, Navy, AF	8 Apr 58	Oct 58	Research began in July.
63.1648	25X1A2g [redacted] CIA/RR-GR	25X1A9a [redacted] (UW Area: Albania)	DD/P, Army, Navy, AF	8 Apr 58	Open	Research 50% along. Analyst on leave during August.
63.1649	25X1A2g [redacted] CIA/RR-GR	25X1A9a [redacted] (UW Area: Finland)	DD/P, Army, Navy, AF	8 Apr 58	Open	Analyst on TDY
63.1650	25X1A2g [redacted] CIA/RR-GR	25X1A9a [redacted] (UW Area: Greece)	DD/P, Army, Navy, AF	8 Apr 58	Open	
63.1654	RR of Poland CIA/RR-G	25X1A9a [redacted]	Self-initiated	6 May 58	Open	In progress. Map to D/GC 14 July; fair drawing promised 15 Aug.
60.1671	NIS 11 Sweden Sec. 19, Ch. I ANNUAL	25X1A9a [redacted]		15 June 58		Due GG/C 14 Nov 58
60.1673	NIS 9 Spain Sec. 19, Ch. I ANNUAL	25X1A9a [redacted]		12 June 58		Due GG/C 15 Jan 59.

Sanitized - Approved For Release : CIA-RDP61-00391R000200050005-9

Sanitized - Approved For Release : CIA-RDP61-00391R000200050005-9

Europe Branch - 1 August 1958

Project No.	Project Title / Analyst / Requester	Date Initiated	Date to be Issued	Status of Work
60.1675	NIS 19 25X1A9a [redacted] Hungary Sec. 19, Ch. I ANNUAL	12 June 58		Due GG/C 2 Mar 59.
60.1677	NIS 18 25X1A9a [redacted] Czechoslovakia Sec. 19, Ch. I ANNUAL	12 June 58		Due GG/C 15 Apr 59.
60.1678	NIS 3 25X1A9a [redacted] France Sec. 19, Ch. I ANNUAL	12 June 58		Due GG/C 15 May 59. NIS 3 substituted for NIS 4 by Committee.
60.1684	NIS 13A[M] E. Germany Ch. IX	1 Jul 58		Due GG/C April 59.

Sanitized - Approved For Release : CIA-RDP61-00391R000200050005-9

Sanitized - Approved For Release : CIA-RDP61-00391R000200050005-9

USSR Branch - 1 August 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
64.1022 25X1X4	[redacted]	GG/S Staff	St/I/RR	Reactivated		25X1X4g [redacted]
64.1419	Current USSR RR Map and Brief Report CIA/RR-GR	25X1A9a [redacted]	St/TR/RR	16 Apr 56	Open	First draft of text in typing. Map 25888/3 sheets: Final corrections being made in first draft.
64.1437 Amended	Atlas of Sov. Terr.-Adm. Divisions	25X1A9a [redacted]	Self-initiated	Amended 25 Mar 58	Sep 58	Part II Atlas to GR-155. First group of maps in Reproduction. Maps: 9420-70
64.1487	Noril'sk Urban Study CIA/RR-GR-22	25X1A9a [redacted]	Self-initiated	10 Dec 56	August 58	To Reproduction 10 July and Proof received 31 July. Maps 26765, 26487.
64.1529	Corn cultiv. in USSR CIA/RR-GR	25X1A9a [redacted]	M/Ag/RR	25 Apr 57	Open	Provisional copies (Ditto) circulated 28 July for coordination. Maps 26601-10 in final check before Reproduction.
64.1543 25X1A2g	[redacted] CIA/RR-GR	25X1A9a [redacted]	DD/P, Army, Navy, AF	3 Jun 57	Sep 58	In progress.
	(UW Area: Central European USSR)					
64.1544	[redacted] CIA/RR-GR	25X1A2g 25X1A9a [redacted]	DD/P, Army, Navy, AF	3 Jun 57	Sep 58	Not started.
	(UW Area: W. USSR)					
64.1545	25X1A2g [redacted] CIA/RR-GR		DD/P, Army, Navy, AF	3 Jun 57	Open	Not started.
	(UW Area: No. European USSR)					

Sanitized - Approved For Release : CIA-RDP61-00391R000200050005-9

S-E-C-R-E-T
Sanitized - Approved For Release : CIA-RDP61-00391R000200050005-9

USSR Branch - 1 August 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
64.1546	[redacted] CIA/RR-GR		DD/P, Army, Navy, AF	3 Jun 57	Open	Not started.
	(UW Area: E. European USSR)					
64.1547	25X1A2g [redacted] CIA/RR-GR	25X1A9a [redacted]	DD/P, Army, Navy, AF	3 Jun 57	Open	Not started.
	(UW Area: Lower Volga-Don)					
64.1549	25X1A2g [redacted] CIA/RR-GR	25X1A9a [redacted]	DD/P, Army, Navy, AF	3 Jun 57	Sep 58	In progress.
	(UW Area: Central Asia)					
64.1552	25X1A2g [redacted] CIA/RR-GR	25X1A9a [redacted]	DD/P, Army, Navy, AF	3 Jun 57	Aug 58	In progress.
	(UW Area: Karelia-Kola)					
64.1553	25X1A2g [redacted] CIA/RR-GR		DD/P, Army, Navy, AF	3 Jun 57	Open	Work began in June.
	(UW Area: Sakhalin)					
64.1554	25X1A2g [redacted] CIA/RR-GR		DD/P, Army, Navy, AF	3 Jun 57	Open	Not started.
	(UW Area: Kamchatka-Kuril)					
64.1555	25X1A2g [redacted] CIA/RR-GR	25X1A9a [redacted]	DD/P, Army, Navy, AF	3 Jun 57	Sep 58	In progress.
	(UW Area: Kolyma-Okhotsk)					
64.1578	Soviet Arctic	25X1A9a [redacted] 25X1A9a	Self-initiated	12 Aug 57	Continuing	No meeting held during July.
64.1629	The Soviet Arctic G-15 Rev.	25X1A9a [redacted]	Self-initiated	5 Feb 58		In progress.

Sanitized - Approved For Release : CIA-RDP61-00391R000200050005-9
S-E-C-R-E-T

Sanitized - Approved For Release : CIA-RDP61-00391R000200050005-9

USSR Branch - 1 August 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
64.1636	Geog. Briefs of Ec. Regions GR-70 Rev.	GG/S Staff	Self-initiated	10 Mar 58	Open	Not started.
60.1672	NIS 26 USSR, Sec. 19 Ch. I ANNUAL			12 June 58		Due GG/C 15 Dec 58.
60.1681	Soviet ICBM Locations CIA/RR-GR	25X1A9a [redacted]	D/I/RR	18 June 58	Aug 58	
64.1693	Observation Vantage Pts G/I	25X1A9a [redacted]	OSI/GMD	17 July 58	Aug 58	
60.1694	Contrib. to NIE 11-4-58, Sov. Cap. and Policies G/I	25X1A9a [redacted]	Self-initiated	28 July 58	Aug 58	
64.1695	International Hgys. of Sov. Cen. Asia G/I	25X1A9a [redacted]	OISD/DD/P Case K-5640 dtd. 16 July 58	25 July 58	Aug 58	

Sanitized - Approved For Release : CIA-RDP61-00391R000200050005-9

Sanitized - Approved For Release : CIA-RDP61-00391R000200050005-9

NIS Coordination Staff - 1 August 1958
Chapter IX

Project No.	Project Title	Coordinator	Date Initiated	Contribution Due CIA	Due OBI	Remarks
60.1564	NIS 25C Cyprus	25X1A9a [redacted]	15 Jul 57	Mar 58	Aug 58	All contributions received.
60.1565	NIS 55 Ethiopia, Eritrea, the Somalilands	25X1A9a [redacted]	15 Jul 57	Apr 58	Oct 58	All contributions received.
60.1566	NIS 2 Ireland	25X1A9a [redacted]	15 Jul 57	May 58	Nov 58	All contributions received except HO-Oceanography.
60.1567	NIS 102 S.W. Pac. Is.	25X1A9a [redacted]	15 Jul 57	Jun 58	Jan 59	Contributions received: AWS, CIA, AMS-MGB, USASIA, and ACIC.
60.1568	[redacted]	25X6A9a	15 Jul 57	Aug 58	Feb 59	Contributions received: AWS and USASIA.
60.1569	[redacted]	25X6A9a	15 Jul 57	Sep 58	Mar 59	Contributions received: USASIA.
60.1570	NIS 101 W. Pac. Is.		15 Jul 57	Oct 58	Apr 59	
60.1571	NIS 25B Malta		15 Jul 57	Nov 58	Jun 59	This project number formerly assigned to Iraq.
60.1683	NIS 30[M] Iraq		1 Jul 58	Mar 59	Aug 59	
60.1684	NIS 13A[M] E. Germany		1 Jul 58	Apr 59	Oct 59	

Sanitized - Approved For Release : CIA-RDP61-00391R000200050005-9

Sanitized - Approved For Release : CIA-RDP61-00391R000200050005-9

Project No.	Project Title	Coordinator	Date Initiated	Contribution Due CIA	Due OBI	Remarks
60.1685	NIS 76 Costa Rica		1 Jul 58	May 59	Nov 59	
	25X6A					
60.1686	[redacted]		1 Jul 58	Jun 59	Jan 60	
60.1687	NIS 50C Fr.W.Africa		1 Jul 58	Aug 59	Feb 60	
60.1688	NIS 53M Egypt		1 Jul 58	Sep 59	Mar 60	
	25X1A2g					
60.1689	[redacted]		1 Jul 58	Oct 59	Apr 60	
60.1690	NIS 50B Nigeria and Br. Cameroons		1 Jul 58	Nov 59	Jun 60	

Sanitized - Approved For Release : CIA-RDP61-00391R000200050005-9

Sanitized - Approved For Release : CIA-RDP61-00391R000200050005-9

NIS Coordination Staff - 1 August 1958
Section 19 of Chapter I

Project No.	Project Title	Coordinator	Date Initiated	Contribution Due CIA	Due OBI	Remarks
60.1616	NIS 24 Greece	25X1A9a [redacted]	3 Jan 58	15 Jul 58	Aug 58	All contributions rec. except HO-Oceanog.
60.1617	NIS 41B So. Korea	25X1A9a [redacted]	3 Jan 58	15 Aug 58	Sep 58	Contributions received: USASIA and AWS.
60.1618	NIS 41A No. Korea	25X1A9a [redacted]	3 Jan 58	15 Oct 58	Nov 58	
60.1619	NIS 2 Ireland	25X1A9a [redacted]	3 Jan 58	15 Dec 57	Jan 59	
60.1620	NIS 20 Albania	25X1A9a [redacted]	3 Jan 58	15 Jan 59	Feb 59	
60.1621	25X6A0200050005-9 [redacted]	25X1A9a [redacted]	3 Jan 58	16 Feb 59	Mar 59	
60.1622	NIS 13A E. Germany	25X1A9a [redacted]	3 Jan 58	16 Mar 59	Apr 59	
60.1623	25X6A [redacted]	25X1A9a [redacted]	3 Jan 58	15 Apr 59	May 59	

Sanitized - Approved For Release : CIA-RDP61-00391R000200050005-9

Sanitized - Approved For Release : CIA-RDP61-00391R000200050005-9

NIS Coordination Staff - 1 August 1958
Section 19 of Chapter I ANNUAL

Project No.	Project Title	Coordinator	Date Initiated	Contribution Due CIA	Due OBI	Remarks
60.1667	NIS 7 Denmark	25X1A9a [redacted]	12 Jun 58	15 Jul 58	15 Aug 58	All contributions received.
60.1668	NIS 39A Com.China	25X1A9a [redacted]	12 Jun 58	15 Aug 58	15 Sep 58	
60.1669	NIS 27 Turkey	25X1A9a [redacted]	12 Jun 58	15 Sep 58	15 Oct 58	
60.1670	NIS 42 Thailand	25X1A9a [redacted]	12 Jun 58	15 Oct 58	15 Nov 58	
60.1671	NIS 11 Sweden	25X1A9a [redacted]	12 Jun 58	14 Nov 58	15 Dec 58	
60.1672	NIS 26 USSR	25X1A9a [redacted]	12 Jun 58	15 Dec 58	15 Jan 59	
60.1673	NIS 9 Spain	25X1A9a [redacted]	12 Jun 58	15 Jan 59	15 Feb 59	
60.1674	NIS 36 Pakistan	25X1A9a [redacted]	12 Jun 58	16 Feb 59	15 Mar 59	
60.1675	NIS 19 Hungary	25X1A9a [redacted]	12 Jun 58	2 Mar 59	1 Apr 59	
60.1676	NIS 33 Iran	25X1A9a [redacted]	12 Jun 58	16 Mar 59	15 Apr 59	
60.1677	NIS 18 Czechoslovakia	25X1A9a [redacted]	12 Jun 58	15 Apr 59	15 May 59	
60.1678	NIS 3 France	25X1A9a [redacted]	12 Jun 58	15 May 59	15 Jun 59	NIS 4, Netherlands, changed to NIS 3, France, by Committee.

Sanitized - Approved For Release : CIA-RDP61-00391R000200050005-9

Sanitized - Approved For Release : CIA-RDP61-00391R000200050005-9

Special Research Staff - 1 August 1958

Project No.	Project 25X1A9a1	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
69.908	[redacted] Contract					ER-6, 12, 13, 14 yet to be published. Following strong expression by AFCIN 3C2, work has been initiated to begin typing ER-14.
69.1189	Manual:Geod. Photogra., Cartog. CIA/RR-GR		Self-initiated	Oct 53		AFCIN and DD/P have interest in its completion. Delayed
69.1279	Satellite 25X1A9a [redacted] Geodetic Activ. since Sofia Conf.		Self-initiated	Nov 54		Delayed.
66.1314	Lt. Am. 25X1A9a [redacted] Boundary Problems		AMS	10 Feb 55	Continuing	
69.1321	Critique, Molodenskiy's "Basic Problems of Geod., Gravimetry"		Self-initiated	Mar 55	Open	To be issued as translation.
60.1361	Antarctica 25X1A9a [redacted]		Self-initiated	Jul 55	Continuing	
60.1362	IGY 25X1A9a [redacted]		Self-initiated	Jul 55	Continuing to 1959.	
60.1568	[redacted] 25X6A yyyyyyyyyyyyyyyy Ch. IX			15 Jul 57		Contribution due GG/C Aug 58.
69.1577	Accuracy, 25X1A9a [redacted] target positioning inside USSR G/E		Navy	5 Aug 57	Open	Staff chief is reviewing draft.
69.1655	Activ. of 25X1A9a [redacted] Non-Sov. in Antarctica during IGY		Self-initiated	21 July 58		A preliminary report will be prepared for the U. S.-proposed conference on Antarctica, in September.

Sanitized - Approved For Release : CIA-RDP61-00391R000200050005-9

Sanitized - Approved For Release : CIA-RDP61-00391R000200050005-9

Special Research Staff - 1 August 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
60.1681	Possible Soviet ICBM Locations CIA/RR-GR	25X1A9a [redacted]	D/I/RR	18 June 58	Aug 58	A 1st-phase US-USSR target/launch site analysis in map form prepared.
60.1685	NIS 76 Costa Rica Ch. IX	25X1A9a [redacted]		1 Jul 58		Due GG/C May 59
69.1692	Current Dev. in Geodesy, etc. in USSR	25X1A9a [redacted]				Project initiation memo to be submitted. Project to bring ER-1 and 3 up to date.
60.1694	Contrib. to NIE 11-4-58, Soviet Capab. and Policies, 1958-63 G/I	25X1A9a [redacted]		28 July 58		

Sanitized - Approved For Release : CIA-RDP61-00391R000200050005-9